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VBI/I-70 Superfund Site Weekly Budget Summary #41 o
O
= Phase Il Rapid IV, 8A Contract # W9128F-04-D-0029 Costs Thru; . N%%
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 25005 | o=Y
US Army Corps StartDale:  16~Jun-04 | S8
of Engineers. ...y rResponse/Project Resources Inc. Completion:  3/25/2005 (Revised) | NES
Page1of5 NEES
N . ==
Original T.0. Cost $ 3,056,170.00 Budget Summary: L L _ _ ©
Task: Original Budget ] Current Budget | ThisWeek | CosttoDate |
Modifications: (1) $ 1,606,373.24 Indirect Costs: T
Current T.Q. Cost $ 466254324 Construction Work Plan $ 5,850.721{% 255924 |% - $ 431.80
Moabilization/Crew Rotation $ 56,926.901 % 63,806.90 1 % 2380151 % 83,608.94
Original Fee: @ 6.37%  $ 183,020.00 [Site Admin & Indirects $ 217,089.74 |3 4404333819 1245714 | $__ 441,012.39
Modification Fee; @6.37% $ 96,198.15 Per Diem & Lodgi_ng $ 18171963 3% 2406683213 723533 |9% 235863.01
Total Fee: $ 279,218.15 Home Office Support $ 166474313 166474318 - |9 3,448 41
Final Report/Proj Close-Out | $  14,143.74 |3 1414374 | § - $ -
Current T.0.Funds: $ 4,383,325.09 Direct Costs:
Site Set-up/Maintenance  |[$ 712426 [$ 712426 ]$ - [$___12,877.95
Subcontracts: (Fixed Price) Site Co-ordination, Pre-Excav} $ 5990173 | % 9560398 | % 225231 % 91,482.44
1} None $ - :Removal, Impacted Soils $ 285060922|% 60377640 % 1010204 | $ 569,734.72
T&D, Impacted Scils $ 52668680]|% 324396.70]9% 837879 | % 357,841.75
Current T.O.Funds: $ 4,383,325.00 [Sampling & Analysis $ 10,32038 | § 1522838 | $ - $ 15,189.14
Site Costs to date: $ 3,840.491.37 Restoration/Backill $ 473,788.10 | $ 1,202,88790 | $ 32,36851 | % 1,162,91595
Site Funds Available: [§  542.833.72 | SodiSeed $ 187,376401$ 4012407613 171487 | $  366,581.00
Excludes: Fee, Fixed Price Subcontracis Garden/Fiwr Beds $ 11,71080|% 35473.18|% 1,758.57 | $  42,909.58
[ Rock/Mulch/Misc Gnd Cv $ 82562701% 1415014613 270010 | $ 144628.99
Costs to Date T.0. #1: (Fee Excluded) Sprinkler Systems $ - |$ _ 7500000]8% - |§ _ 76,819.01
indirect Costs ~ 20%  $  764,364.55 Post Construction Maint,____ | $ _ 101,750.90 [$__ 24247101 $ —_|$__ 2002004
Direct Costs: 80% ] 3!076,127.?2 Site Co-ord, Follow Up As Bt $ 59901701 % 69875711 % 162478 | $ 72,270.78
$ 3.840,492.27 Site Teardown $ 9,152.301 % 9152301 % - |3 -
This week: [Community Air Monitoring $ 3,330.70 | $ 21,502.72 | $ 21459 | § 22,271.45
Indirect Costs  26% $ 22,072.62 Fuel/Qil Misc Field Supplies | $ £64,94660 | $ 7498573 1% 177452 | $ 83,971.33
Direct Costs: 74% 3 64,103.27 ASARCO Support ] 126175 | § 750000 | $ - 3 1,857.74
$ 86,175.89 Site Co-ord, ASARCO 100 3 - $ - $ 101419 | % 20,548.88
T LBP Comm Mtg Support $ - $ - $ - 3 8,731.96
Daily Bumn Rate: (Raw, 4 Week Avg) LBP Assesment $ 14312220 % 14312220 | $ RE 5.475.00
Indirect Costs: $ 273444 'LBP Abatement $ 95244730 |$ 352,447.30 | 5 IR E -
Direct Costs: 3 9,222.17 Rounding Adjustment $ (0.01)] $ (0.90)
$ 11,956.60 Fee | $ 183,020.00]| 8% 27921815 % - $ 279,218.15
= Excludes Fee, Fixed Price Subs Totals $ 3,056,170.00 | $ 4662543243 86517588 | § 4,119,709.52
Site Funds Avaiable Until: | 5§/8/2005 |
Target Completion, Field Ops 15 Apr 05 (250 Sites)
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VB/I-70 Superfund Site Weekly Cost Summary #41
Phase Il Rapid v, 8A Contract # W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order #0001 Award Date 10-Jun-04 3/25/2005
US Army Corps Start Date  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: 3/25/2005 (Revised)
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[Thru318r2005f 5 20835035318 22872051 |8 47775885 |8 62428567]8 331315528

8,632.20 | $ 279,218.15 |

T$ 4,033,533.43 |

Date Labor Per Diem Equipment Material | Subcontracts Analg‘cal Fee Daill Total ! Total Phase |l
349/2005 | $ 1256398 [% 1.06710|% 1722101 % - $ - $ . $ - $ 15353.18 4,048,886.61
32012005 1 $ - $ 1067.10]% - $ 156.02 | $ 776 1% - $ - $ 1,230.88 | $ 4,050,117.49
3/21/2005 |$ 96408118 10671019 1911431% 179139]% 7761% - $ - $ 1441849 (% 4.0064,535.98
322/2005 | $ 10,73023]|% 1057103 191143]|$ 568596 (% 776 | % - $ - $ 1940348 | % 4,083,930.46
3/23/2006 1§ 103199413 10671018 191143]|% 2962499 776§ - $ - $ 1626872 | $ 4,100,208.18
3/24/2005 {$ 11,50981|% 1,05423|% 1911439 244711 % 776 ¢ - $ - $ 1472794 % 4,114,936.12

] 3/25/2005 |$ 18858118 845601% 191143]% 12257 | § 7.76 § - 3 - $ 477317 | $ 4,119,709.29
This Week |$ 5665058 |$ 7,23533|8$ 1127525[$ 10964.14 [ $ 4556 | % - 3 - $ 8617586} - . L
To Date $ 214024411 |8 23596484 |$ 48903810 |$ 63524581 [% 33136208[|$ 8632203 279,218.15] $4,119709.29 |
o Veokly Costby Category VBII-70 Superfund Site
OLabor
l Per Diem $250'000
OEqguipment
DMateisl $200,000 -
B Subcontracts $150,000 -
D Analytical $100,000
$50,000
$-
0% Cost to Date by Category \.{é"@h&i@ @:\0 @:\& ,\\é" ,ﬁ" q),,;\ \& 45‘9 péﬁ)
9% DOLabor
_ Woeek Ending T Weekly Costs
17% BPer Diem (Fee Excluded)
D Equipment
55% DO Material G per, Mov. Avg,
3% " mSuconiacs (Weekly Costs
D Anatytical
6%




VBI/-70 Superfund Site Weekly Budget Summary #41
Phase lll Rapid IV, 8A Completed To Date Costs Thru:
Denver, Colorado Task Order # 0001 | 242 | 31252005
US Army Corps Completed This week
of Engineers. Rapid Response/Project Resources Inc. ] 5 !
Pagefs of 5
RRIV_T.O #0001 (242 Sites) _ This Week Total Cost to Date (488 sites)
. ToDate | CostProperty | Total Cost | CostProperty |Total All Contracts | _CostProperty
Indirect Costs:
Site Visit $ - 13 - |3 - |3 - |3 6,11968 | $ 12.54
Construction Work Plan $ 431801 % 178 | % - $ - $ 13,746.10 | § 28.17
Mobilization/Crew Rotation $ 836089413 345491 % 2380.15{ % 476.03| 8 208628561 $ 427.52 |
Site Admin & Indirects $ 44101239 (% 182237[$ 1245714 |8 249143 [$71,031,014.74 [ $ 2,112.74
Per Diem & Lodging $ 235863013 97464 [ $ 723533 |$ 144707 |5 58201293 [$ 1,192.65
Home Office Support $ 344841 (3 14251 % - 13 - |$ 14078448 28.85
Final Report/Proj Close-Out $ - $ - $ - $ - $ - 3 -
Total Indirect Costs: § 764,364 55 I § 3158531 % 22,072.62 [ $ 441452 |3 185560045 % 3,802.46
Direct Costs: _ ~
Site Set-up/Maintenance $ 1287795[% 53211 % - [$ - |§ 8194233[% 167.91
Site Co-ordination, Pre-Excav_ | $ 9148244 | $ 378.03] % 225231 (% 45046 | $ 292462233 599.31
Removal, Impacted Soils $ 560,734721$S 235428 [$  10102.04 | $ 202041 (% 1,167,72280]% 2.392.87
T&D, Impacted Soils $ 35784176 |$ 1,478.68 | $ 837879 |$ 1675761% 722.716.73($ 1,480.98
Sampling & Analysis $ 1518914 % 6277 |9 - | $ - |$ 3925121]$ 80.51
Restoration/Backfill $ 1,162,91595 | § 480544 |$ 323685118 6473703 2,196,130.30 | $ 4,500.27
SodiSeed $ 366,581.00]$ 151480 ( $ 171487 | 34297 |$ 748,501.70 | § 1,533.81
Garden/Fiwr Beds $  42.0095818% 177.31 1 % 1.758.57 | $ 351713 8414052 | $ 172.42
Rock/Mulch/Misc Gnd Cv $ 14462899]% 597.64 [ $ 270010 | $ 540.02 | $§  313,825.31[$ 643.08
| Sprinkler Systems $ 76819011% 3174313 - |3 - IS 76819.01[% 157 .42
Post Construction Maint. $  20,02004 | $ 8273 $ - |3 - |$ 2887959]% 59.18
Site Co-ord, Follow Up As Blts 7227078 | $ 29864 | 8 182478 [ % 364.96 | $ 17322554 | % 354.97
Site Teardown $ $ - 1% - 13 - 1% - 13 R
[Community Air Monitoring $ 22271 45 $ 920318 21459 | $ 429219 16454137 | ¢ 337.17
Fuel/Oil Misc Field Supplies $ 8397133 |$ 34699 [ $ 177452 | $ 358090[§ 16525066 (% 338.63
ASARCO Support $ 185774 | $ 768]8% | $ - |$ 540854 1 9 11.08
Total Direct Costs: $ 3,041,37188 | $  12,067.65 |9 63,080.08]$ 12,617.82]9 6,60,857.84 |$ _ 12,829.63
Sub Totals: (Cost/Site) $ 380573643 § 1572618 '$ 8516170 § 17 03234 $ 811645829 ' §  16,632.09
Fee (Prorated for 242 Sites) $ 24764720 $ 102334 $ - $ 102334 $ 51405837 $  1,064.30
4053,38363 $ 1674952 §  85161.70 1805568 $ 8,630,51666 | $  17,696.39
City of Denver Comm Hith Program NIA N/A $ 44,830.21
Site Co-Ordination ASARCO 100 $ 20,548.88 $ 1,014.19 $ 20,548.88
Lead Based Paint Tasks (3) $ 14,205.96 $ - 3 14,206.96
Costs NotIncluded In ste Averages & 4.088.139.47 $  06,17580 "9 6.710,102.71




VB/1-70 Superfund Site Weekly Budget Summary #41
Phase lll Rapid IV, 8A Contract#  W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 3/25/2005
US Army Corps Start Date:  16-Jun-04
of Engineers: Rapid Response/Project Resources Inc. Completion:  3/25/2005 (Revised)
Paged of 5
Site Co-Ordination: As Of; 3/18/2005 Completed Sftes {Overall) _
_ o T Vask Order #14] Cross-Over _|Task Order #01| Total 10 Date
VBA-70 2003 133 0 0 133
Non-Responders 2004 33 80 213 326
Restorations Agreements 97 2005 0 — 0 | 29 29
Sched Restoration Appmnt 5 Teotal 166 80 i 242 488
Completion Agreements
[Avg SFiSite | 3,243 | 3,048 3912 3,704 |
ASARCO 100 “[AvgCost/Site | $ 18,050.57 [ $ 1642907 |$ 15726.18]% 16,632.09 |
Restorations Agreements '
Completion Agreements *|Avg Cost/SF___ 1§ 550 $ 416]% 402] % 4.49 |
_ * Excludes Fee
Completed Sites This Week:
Lead/Arsenic Soil Sites SF/Site
13525 Harrison St (Sprnkir) 4,882 | VB/I-70 Avg Cost/Site
23433 Cook St (Sprnkir) 3,935
3|3458 Adams St (Sprnkir) 7,054
413650 Cook St (SpmkKir) 6,112
5/3449 High St 7,299
6
7
8
9
10 -
11 CAvg Cost/Site
12 (Fee Excluded)
13 Week Endlng =4 per. Mov. Avg.
14 t/Site
Total SF This week 29,282 Note: Graph reflects avg Cost/Site Since Execution of Cross-Qver Contract 1 Apr 04
[Remarks:
Total SF Task Order #1 946,639 1} Current scope of 230 sites now complete, field ops continue to operate on under runs
Total SF 2005 ' 141,314 mn,d’ Pending execution of mod #PQ002.
Total SF All Contracts (3} 1,807,435 U 2) Scheduled Crew Rotation, No work scheduled 25 Mar thru 28 Mar 05.
\1 8 {?{‘)‘b 3) Sprinkler subcontractor kicks off 2005 season. Sodding ops unerway, 25 of 28 compl




VB/I-70 Superfund Site Weekly Budget Summary #41
Phase 1l Rapid IV, 8A Confract# W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 3/25/2005
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: 3/25/2005 (Revised)
Page 50f5
Forward Look: .
- _ _ _ DlyBum Rate | _
Task: Current Budget CosttoDate | Remaining | 4 Week Avg | Duration | Estto Compl | Variance |
Indirect Costs: B B
Construction Work Plan 3 2558241% 431801 % 212744 | $ - LS $ - 3 2,127.44
Mobilization/Crew Rotation $ 6380690 |$ 8360894 |$ (19,802.04)]$  259.89 20 $ 5197.83($ (24,999.87)
Site Admin & Indirects $ 44043338 [$ 44101239 [$ (579.01)| $ _ 1575.38 20 $ 31507.56 | $ (32,086.57)
Per Diem & Lodging $ 24066832 [F 23586301|$ 480531[$ 89917 20 $ 1798334 | $ (13,178.03)
Home Office Support $ 16,647.43 | $ 344841 |8 13199.02]$ - 20 $ - |$ 13,199.02
Final Report/Proj Close-Out || $ 14,143.74 | $ - $ 1414374]9% $
Total Indirect Costs: $  778,250.01 764,36455[§ 13,804.46 ;
Direct Costs: ] _ ] ) _
Site Set-up/Maintenance $ 712426 |$ 12877.95|% (5753.69)| 5 - LS $ 1,80000 | $ (7,253.69)
Site Co-ordination, Pre-Excav || $ 9560398 [$ 9148244[8% 4,12154[|§ 32621 20 $ 6,524.24 [ $ (2.402.70)
Remoaval, Impacted Soils $ 60377640 |3 56973472 |$ 3404168 [$ 1,514.86 20 $ 30,297.25 [ $ 3,744.43
|T&D, impacted Soils $ 32439670 |$ 357,841.76 | 3 (33,445.06)] § 142868 20 $ 2867355]$ (62,018.61)
Sampling & Analysis $ 1522838 |$ 15,180.14 { $ 3924 (% 2464 20 $ 49276 | ¢ (453.52)
Restoration/Backdill $ 1,202,887.90 [ $ 1,162,91595|$ 39.97195]|% 3,654.75 20 $ 71094911 $ {31,122.96)
Sod/Seed $ 401,240.76 |3 36658100]9% 3465076 |3 1,004.15 20 $ 20,083011 % 14,576.75
| Garden/Fiwr Beds $ 3547318 | $ 4290958 | $ (7.43640)[3  119.30 20 $ 2385938 (9,82233)
Rock/MulchMisc GndCv_ || $ 14150146 |$ 14462899 |$ (3127.53)[$  446.84 20 $ 8936849 (12,064.37)
[ Sprinkler Systems $ 7500000} 76,81901]% (1819.01)[$ - LS $ 20,000.001% (21,819.01)|
Post Construction Maint. $ 2424710 |$ 2002004 |$ 4227.06| % 72.19 (13 $ 4,000.00]3 227.06
Site Co-ord, Follow Up As Bits | $ 698757118 7227078 |% (2395.07)|$  262.16 20 $ 5243221 $ (7,638.29)
Site Teardown $ 9,152.30 | § - |8 ¢915230]$ - N/A $ - |8 9,152.30
[Community Air Monitoring $ 21502.72 | $  22271.45[% (768.73) § 34.64 LS $ 5500.00 | $ (6,268.73)
Fuel/Oil Misc Field Supplies | $ 7498573 |3 83,971.33|$ (898560)|§ 28585 20 $ 5717.05 | $ {14,702 65)
ASARCO Support $ 7,500.00 | $ 1,867.74|$ 564226 | $ - LS $ 1,200.00 | $ 4,442 26
Site Co-Ord ASARCO 100 | $ - |$ 2054888 % (2054888)|$  147.90 20 $ 295794 [ $ (23,506.82)
LBP Assesment $ 14312220 (% 547500 [$ 137,64720[ % - LS $ K 137,647.20 |
LBP Abatement $  352,447.30 | 5 - |$ 352447.301% - LS $ - |3 352447.30
LBP Comm Mtg Support $ - |8 8731963 (8731.96)| 3 - LS $ 3,000.00 | $ (11,731.96)
Total Direct Costs: $ 360506808]% 3076127.72|% 528938.36|8 922217] - |$ 217506.70|% 32316362
Fee S 279218.15]% 279218.15[8 - $ - |8 ]
{Totals |i $ 4,602,543.04 | $ 4,119,710.42 | $ 542,83282]3% 11,956.60 $ 286339.18]% 26822560 |




Project Costs for Current Week by Type

VB - 1/70 Phase 111
Week Ending 3/25/2005

003 Mob/Crew Rotation $ 2,360.16 [ $ 2,380.15 _
004 Ste Admin/indiracts $ 1245713 ¢ $ 9,650.52 s 1847.96 | $ 1,108.07 | $ 46.58
005 Lodging/Per Diem $ 7,235.33 $ 723533
010 Site Coord. $ 2262321 % 1,074.21 $ 2ran
011 Removal 3 10,102.04 | $ 7.671.21 $ 2.430.83
012 T&D $ 837870 | $ 6,270.32 $ 2,102.47 |.
014 Backiil s 32,90861 |$ 23,8374 $ 354665 | 3 516242
015 Sod & Soed s 17488] s 76584 $ 4275 |$ 456.20
016 Garden & Flowers $ 1,766.57 $ 1,768.57
017 Rock and Mulch $ 270011 | $ 1,440.92 $ 6683600 | $ 880.28
019 Site Coord Follow-up $ 182477 ] 8 $.824.77
021 Community Al Mon. $ 214,60 $ 214 60
022 FOG & Supplies 3 177451 | $ - $ 1.774.51
020 ASARCO 100 Propesti s 101410 $ 1,014.19

Totals $ 8617590 $ 5665058 $ 723533 $ 1127827 $ 1096414 § 4868 $



Project Costs JTD By Type

VB - 1/70 Phase II1
Friday, March 25, 2005
001 Const. Waork Plans $ 43180 | % 431.80
008 MobiCrew Rotation 3 308w |$ 4848022 $ 35,130.60
004 Sita Adminfindiracts S 44101233 |$ 31400750 | $ 101.84 7730820 |8 4824227 |$ 127283
006 Lodging/Per Diem $ 235,862.84 $ 23568284
008 Home Office S 344041 | $ 344641
009 Slie Set-uofMaint. $ 12,677.04 |$ 1008440 $ 1,868.45
010 Site Coord. $ 8148222 | $ 81,102,687 881382 | $ 1,766.73
[o11 Removal $ 560,734685 |$ 44208645 120428.03 | § 7,210.27
lo12 TeD $ 3678418118 264,070.87 80,816.58 $ 3,857
|013 Sampling Analysis 3$ 16,189.08 | § - $ 1006083 49095|3 663210
014 Backil $ 116201603 |$ 7347242 137,01685 {8  206,823.85
015 Sod & Seed $ 368,681.01 | $  102,31000 20,007.08 | $ 1467473 | $ 210760123
016 Garden & Flowers $ 42,900.55 $ 4290085
017 Rock and Mulch $ 18482007 | $ 2768118 1848770 [$ 10043447 |8 118.03
018 Post Const. Maint. % 2002003 | $ 12,085.28 $ 534848 | § 2,008.28
010 Site Coord Follow-up $ 7227076 | $  70,084.85 $ 2,208.21
o214 Community Air Mon. 3 22,2107 877820 | 3 78040 )% 1270838 |% {0.00)
|o22 FOG & Supplies $ [ Xard b - - |s essenze]s 30.00
lozz AsARCO Support $ 185774 | $ 1.857.74 $ -
026 Lead Assesament $ 5475.00 $ 547500
027 Sprinkler System s 76,010.08{ $ 2,881.83 $ 216782 [$  71,799.34
|02 Stte Coord ASARCO s 000{$% 0.00 $ -
0290 ASARCO 100 Propertie $ 2054888 | § 20,3084.02 $ 164 .88
030 Community Meating Su $ 8,731.96 $ MRis  8007.04
100 Fea $ 270.218.16 $ 270.218.15
Totals § 4,119,709.53 $2,140,244.10 $235906467 $ 489,03813 $ 635249.77 $331,36255 $ H632.16 % $279,218.15




3/24/2005
. 11:20 AM

Project Vardanes Report

VB - 1/70 Phase III
Friday, March 25, 2005

901 s :
500 | EACH !
400]" wiH *
400 | M !
4001 WTH :
0] 15 0 428, 128 X
0 o] 1S L1500 _ [ 7,715.00 7,715.00 7,715.00 - ).
TE intangnce 16.00 | WK _7,124.2% AT 12877.95] 100.0% 804.87 - 1287185 £753.60 | 60,
010 |5 Coordination 155,00 | EACH E5.001.73 £ ,603.58 9148222  051% 816.87 4.111.44 05,502.00 {10.324 _0.0% |
T {Removal impacied [Ss000 or 286,060 73 £93,770.40 Sebraes | 100.0% 84 - 18 EORJHMGREE [ e
2 JT4D of impacted Solia 840000 TOM 216,756.20 324,396.70 357,841.81] —_1000% 4132 - 357,641,681 3% |
" 013 |Sampling & Anaksis 24,0000 | TON 10,320.35 15,228.38 15180081 100.0% 81 - 15,180.08 03%
- 014 |Restormiio B34,750.00] SF 473 76610 1,202,887.90 1,162916.03]  100.0% XF N 1,182 918.03 -3.3%,
| 015 |Sod & Sasd 155.00 | EACH 187.370.40 401,240.76 35056101 ]  100.0% 2,318 - 366,561.01 (34,655, 0% .
| 018 |Garden & Flower Bed [ 15500 | 11710.80 A73.18 4290855  100.0% 270.84 - 42,009.55 TA037 ] 210%
17_|Rock, Muleh, & Mie 16600 | EACH 82562 70 141,501.48 14382007 | 100.0% 910; - 144,629.07 3,927.61] 22% |
818 |Pogt Conutruction Malmtens [ 534,750.00 | 10%,750.90 24,247.10 2002008 | 93.6% 0.04 1,360.08 ZL338%0 (2868. 11 _-11.8% |
[ 018 }Stie Coordination Followeug 156.00 | EACH 58,001.70 60,875.71 7227078]  100.0% 45200 - 72,270.76 230505] 34% |
020 |Ste Teardown & DemobRzation 1] s X 6,152.50 - 1 o0% 5,152.30 515230 9,152.30 - | 00% |
D omunitty Al MonBoring 400] MTH 33%.70 2150272 27107 | 100.0% EAD6 9T - 227107 768.35 6%
022 | Fusl, O, Miss Fisld Supplws 68.00 ] DAY 84,044.60 7483673 8397120 100.0% 853.00 - 8397120 898550 | 12.0% |
023 | Acreo Suppo 100] 1s 1,261.00 7,500.00 186774 24.8% 7.400.90 £033.18 7,490.90 (B10] 01% |
024_|T8D i Landfil 260000 | TOM 308,030.80 - - 0% - - - - 0.0% |
025 _|Lead Base Paint Assesmant 450.00 | EACH 143,12 20 14317229 5.475.00 8% 320.17 136,601.50 144,076.50 39| 07% |
026 _|Lead Base Paint Abateme: 100.00 | EACH 36244730 36244730 - 0% 3524.47 447 352,447.30 - 0% |
027 _]Sprinkisr Systsm 300] LS - 75,000.00 76878961 100, 70.818.68 - 76,816.08 181808 24%
028 _|Ste Coordinajion ASARCO 100,00} EACH 00 00 - ] 100.0% 0.01 - - 1.00)] -100.
020 _JASARCO 100 Properiles o0 ts 00 00 100.0% 19,340.02 - 20,548.89 20,547.89
030_| Community Meeting Suppc 00| 1S 00 100 aravpel  1000% 873196 - 8,731.06 8,730.56
00 |Fee 061715 180,020.00 275,218.15 279,218.15 Y 279,216.15 - 279,218.15 -
Totals 100 LS § 305617225 § 4,662546.24 $ 411070053 88.4% 5 61760086 $ 54079220 $ 4,660,501.82 $ (2,04442) 0.0%
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